
Field Note Record
Contract No. Station Mile/Line: Staked by Date
009519 Project Limits Project Limits NA

Calculated by Date Work Started Date Work Completed  Date

Colton Peyser 8/5/2021 6/1/2020 8/5/2021

Inspector Date Reviewed by Date
Colton Peyser 8/5/2021 John Harris 8/10/2021

Checked by Date Materials Mgr. Date Materials

Dean A. Long 8/12/2021 Yes



TEMPORARY PAVEMENT MARKING - SHORT DURATION
BID ITEM #38

UNIT: LS

GROUP 1
Contractor completed work in this group. Bringing payment up to 100% Per Lump Sum Break down. 

OK TO PAY $2317.22 

Balancing group amount - $4,955.41

Group 2

Contractor completed work in this group. Bringing payment up to 100% Per Lump Sum Break 
down. 

OK TO PAY $3529.10 

Balancing group amount - $2,869.54
Group 3

Contractor completed work in this group. Bringing payment up to 100% Per Lump Sum Break 
down. 

OK TO PAY $34.31
Group 13

Contractor completed work in this group. Bringing payment up to 100% Per Lump Sum Break 
down. 

OK TO PAY $19,825.10
Balancing group amount - 17,846.45

Group 17 

Contractor completed work in this group. Bringing payment up to 100% Per Lump Sum Break 
down. 

OK TO PAY $356.79
Group 18 

Contractor completed work in this group. Bringing payment up to 100% Per Lump Sum Break 
down. 

OK TO PAY $17,670.61
Group 19

Contractor completed work in this group. Bringing payment up to 100% Per Lump Sum Break 
down. 

OK TO PAY $4,098.56
Group 20 

Contractor completed work in this group. Bringing payment up to 100% Per Lump Sum Break 
down. 



OK TO PAY $5,484.63
Group 21

Contractor completed work in this group. Bringing payment up to 100% Per Lump Sum Break 
down. 

OK TO PAY $155.44 

See attached lump sum break down excel spread sheet. 

Shipment Tag/Stamp # Make/Model/Product #

Item 
Num

Material Brand 
Name/Model Type

Manufacturer Brand Name / 
Model Type

RAMS/QP
L Ref. No.

Code Basis of 
Accept

Acceptance
Used 
Y/N

FNR #
(Office Use)

Date Quan.

038.01 Temporary 
Pavement 
Marking Paint

Ennis-Flint, Inc White I.D. No. 
983711; 
Yellow I.D. 
No. 983712

QPL-0015 310
1

Visual 
Acceptance 
per Const. 
Manual 9-
1.4C

Item Num Item Description Grp Date Work 
Completed

Unit Quantity Ledger 
Entry No.

Posted By Checked By Est. No.
Init. Date  Init. Date

0038 TEMPORARY PAVEMENT 
MARKING - SHORT DURATION 

1 8/5/21 L.S. 2317.22 320 EK 8/13/21 DAL 8/13/21 11

0038 TEMPORARY PAVEMENT 
MARKING - SHORT DURATION 

2 8/5/21 L.S. 3529.10 321 EK 8/13/21 DAL 8/13/21 11

0038 TEMPORARY PAVEMENT 
MARKING - SHORT DURATION 

3 8/5/21 L.S. 34.31 322 EK 8/13/21 DAL 8/13/21 11

0038 TEMPORARY PAVEMENT 
MARKING - SHORT DURATION 

13 8/5/21 L.S. 19825... 323 EK 8/13/21 DAL 8/13/21 11

0038 TEMPORARY PAVEMENT 
MARKING - SHORT DURATION 

17 8/5/21 L.S. 356.79 324 EK 8/13/21 DAL 8/13/21 11

0038 TEMPORARY PAVEMENT 
MARKING - SHORT DURATION 

18 8/5/21 L.S. 17670... 325 EK 8/13/21 DAL 8/13/21 11

0038 TEMPORARY PAVEMENT 
MARKING - SHORT DURATION 

19 8/5/21 L.S. 4098.56 326 EK 8/13/21 DAL 8/13/21 11

0038 TEMPORARY PAVEMENT 
MARKING - SHORT DURATION 

20 8/5/21 L.S. 5484.63 327 EK 8/13/21 DAL 8/13/21 11

0038 TEMPORARY PAVEMENT 
MARKING - SHORT DURATION 

1 8/5/21 L.S. -2317.... 328 EK 8/13/21 DAL 8/13/21 11

0038 TEMPORARY PAVEMENT 
MARKING - SHORT DURATION 

2 8/5/21 L.S. -3529.... 329 EK 8/13/21 DAL 8/13/21 11

0038 TEMPORARY PAVEMENT 
MARKING - SHORT DURATION 

13 8/5/21 L.S. -1982... 330 EK 8/13/21 DAL 8/13/21 11

0038 TEMPORARY PAVEMENT 
MARKING - SHORT DURATION 

1 8/5/21 L.S. 4955.41 331 EK 8/13/21 DAL 8/13/21 11

0038 TEMPORARY PAVEMENT 
MARKING - SHORT DURATION 

2 8/5/21 L.S. 2869.54 332 EK 8/13/21 DAL 8/13/21 11

0038 TEMPORARY PAVEMENT 
MARKING - SHORT DURATION 

13 8/5/21 L.S. 17846... 333 EK 8/13/21 DAL 8/13/21 11

0038 TEMPORARY PAVEMENT 
MARKING - SHORT DURATION 

21 8/5/21 L.S. 155.44 334 EK 8/13/21 DAL 8/13/21 11

Attachments
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Lump Sum Breakdown

Item 2 - Removing Miscellaneous Traffic Item

%

Amount Complete Amount Due

$14,822.00 $0.00

%

Amount Complete Amount Due

$14,822.00 $0.00



Total % Total Paid

Est. # Complete to Date

0.00% $0.00

Total % Total Paid

Est. # Complete to Date

0.00% $0.00



Lump Sum Breakdown

Item 38 - Temporary Pavement Marking - Short Duration

%

Amount Complete Amount Due

$11,229.93 50.00% $5,614.97

$7,058.19 50.00% $3,529.10

$45.75 25.00% $11.44

$19,825.10 0.00% $0.00

$356.79 0.00% $0.00

$17,670.61 0.00% $0.00

$4,098.56 0.00% $0.00

$5,484.63 0.00% $0.00

$155.44 0.00% $0.00

$65,925.00 $9,155.50

%

Amount Complete Amount Due

$11,229.93 29.00% $3,297.75

$7,058.19 0.00% $0.00

$45.75 0.00% $0.00

$19,825.10 0.00% $0.00

$356.79 0.00% $0.00

$17,670.61 0.00% $0.00

$4,098.56 0.00% $0.00

$5,484.63 0.00% $0.00

$155.44 0.00% $0.00

$65,925.00 $3,297.75

%

Amount Complete Amount Due

$11,229.93 100.00% $2,317.22

$7,058.19 100.00% $3,529.10

$45.75 100.00% $34.31

$19,825.10 100.00% $19,825.10

$356.79 100.00% $356.79

$17,670.61 100.00% $17,670.61

$4,098.56 100.00% $4,098.56

$5,484.63 100.00% $5,484.63

$155.44 100.00% $155.44



$65,925.00 $53,471.75



Total % Total Paid

Est. # Complete to Date

3 50.00% $5,614.97

50.00% $3,529.10

25.00% $11.44

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

$9,155.50

Total % Total Paid

Est. # Complete to Date

4 79.00% $8,912.72

50.00% $3,529.10

25.00% $11.44

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

$12,453.25

Total % Total Paid

Est. # Complete to Date

11 100.00% $11,229.93

100.00% $7,058.19

100.00% $45.75

100.00% $19,825.10

100.00% $356.79

100.00% $17,670.61

100.00% $4,098.56

100.00% $5,484.63

100.00% $155.44



$53,471.75



Lump Sum Breakdown

Amount

Item 39 - Project Temporary Traffic Control $713,500.00

Lump Sum Amount - $713,500.00

%

Amount Days Complete

$713,500.00 5 6.67%

%

Amount Days Complete

$713,500.00 16 21.44%

%

Amount Days Complete

$713,500.00 16 21.44%

%

Amount Days Complete

$713,500.00 12 17.45%

%

Amount Days Complete

$713,500.00 7 9.33%

%

Amount Days Complete

$713,500.00 7 9.33%

%

Amount Days Complete

$713,500.00 12 14.34%



Working Days Amount Due

75 $9,513.33 68383.2

$7.19

Total % Total Paid

Amount Due Est. # Complete to Date

$47,566.67 1 6.67% $47,566.67

Total % Total Paid

Amount Due Est. # Complete to Date

$153,661.08 2 28.11% $201,227.75

Total % Total Paid

Amount Due Est. # Complete to Date

$152,213.28 3 49.55% $353,441.03

Total % Total Paid

Amount Due Est. # Complete to Date

$71,118.76 4 67.00% $424,559.79

Total % Total Paid

Amount Due Est. # Complete to Date

$67,254.79 8 76.33% $491,814.58

Total % Total Paid

Amount Due Est. # Complete to Date

$67,843.30 9 85.66% $559,657.88

Total % Total Paid

Amount Due Est. # Complete to Date

$153,842.11 10 100.00% $713,500.00



Lump Sum Breakdown

Item 47 - SPCC Plan

%

Amount Complete Amount Due

$1,000.00 100.00% $1,000.00



Total % Total Paid

Est. # Complete to Date

3 100.00% $1,000.00


